State of California Department of Transportation

03- BUT- 162-7.7/12. 6
03- 0G7304
ACST- P162- (038) E

--0

03- BUT- 191-6. 8/ 8. 6
03- 3F7604
ACHS- STP1- ( 100)

--0

I'N BUTTE COUNTY NEAR OROVI LLE FROM 2 KNI FE RI VER CONSTRUCTI ON
MLE WEST CF RT 99 TO.1 MLE EAST 1764 SKYWAY
OF PAR 4 WAY | NTERSECTI ON

COLD PLANE AC PAVEMENT AND PLACE CH CO CA 95928

(530) 891- 6555

BUTTE COUNTY NEAR PARADI SE FROM 1.9 KN FE RI VER CONSTRUCTI ON
M LES NORTH OF CLEAR CREEK BRI DGE TO 1764 SKYWAY
Al RPCRT RQAD.

REALI GN CURVES, W DEN SHOULDERS CH CO  CA 95928

(530) 891- 6555

COBORN, AUBREY
2060 3RD STREET
OROVI LLE, CA 95965
(530) 713- 7863

SOLANO, MATT
2707 NOTRE DAME BLVD.
CHI CO, CA 95928
(530) 218- 4810

$2, 129,304 02/22/18
$1,597,046 03/09/18
$1,597,046 07/26/18
$18, 072,000 02/14/17
$16, 829,525 02/ 27/ 17
$114,524 01/04/19
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18

District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- BUT-70-17.0/19. 8 I N BUTTE COUNTY NEAR OROVI LLE FROM . 4 BALDW N CONTRACTI NG CO., |NC. COBORN, AUBREY $1,385,469 11/01/17 63%
03-0G5304 M LE NORTH OF GARDEN DRI VE OC TO DBA KNI FE RI VER CONSTRUCTI ON 2060 3RD STREET $1;$§3{g';?g é% Sg; 1; 80%

CAVPBELL CREEK OVERFLOW BRI DGE 1764 SKYWAY OROVI LLE, CA 95965 '

COLD PLANE AC PAVEMENT AND RHVA- O .

CH GO CA 95928 (530) 713- 7863
(530) 891- 6555

03- BUT- 70- 35. 7/ 48 I N BUTTE COUNTY ON ROUTE 70 FROM POST KNI FE RI VER CONSTRUCTI ON JOHNSON, RYAN $985,000 01/11/17  100%
03- 3H0004 MLE 35.7 TO POST MLE 48.0 DIRS 1764 SKYWAY 2707 NOTRE DAME BLVD. $935, 923 8;‘; 3(13; i; 95%

EMERGENCY FA CH GO CA 95928 CHI CO, CA 95928

REMOVE MULTI PLE SLI DES, CLEAN ! (530) 895- 5245

PAVENENT
20. 20
201130
03- BUT- 70-41.5/41. 5 I N BUTTE COUNTY ON ROUTE 70 BALDW N CONTRACTI NG COMPANY,  GRANADOS, ANTHONY $3, 485,000 01/10/ 17 0%
03- 2H7504 APPROXI MATELY 0.6 M LE EAST OF NORTH I NC. DBA KNI FE RI VER 2707 NOTRE DAMVE BLVD. $2, 467, gég 8%5 gg; i; 71%

FORK FEATHER Rl VER DIR S EMERGENCY  CONSTRUCTI ON CHI CO, CA 95928

F. A 1764 SKYWAY RD (530) 604-5118

CONSTRUCT SOLDI ER PI LE WALL
20. 20 CHI CO, CA 95928
201130
03- BUT- 70- 46. 0/ 47 I N BUTTE COUNTY ON ROUTE 70 KNI FE Rl VER CONSTRUCTI ON JOHNSON, RYAN $1, 495,000 02/11/17  100%
03-3H1704 APPROXI MATELY 0.8 M LES WEST OF SHADY 1764 SKYWAY 2707 NOTRE DAME BLVD. $1, 210, 128 82; ;i; i; 81%

REST STOP TO APPROXI MATELY 0.2 M LES CHI CO, CA 95928

EAST OF SHADY REST STOPDI R CH GO CA 95928 (530) 895- 5245

RECONSTRUCT RSP EMBANKMVENT
20. 20
201130

44%
74%

78%
97%



Page 2
Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18

District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-COL-20-5.1/12.5 I N COLUSA COUNTY ON ROUTE 20 FROM 1.6 A TEI CHERT & SON, | NC. GRI FFI TH, GARRETT $2, 305,000 02/18/17 0%
03-3H1604 M LES EAST OF 16/20 SEPARATI ON TO 0.7 PO BOX 15002 379 COLUSA AVE $2, 178, 128 8?15 gg; 1; 94%

M LEWEST OF LEESVILLE ROAD. DIR S SACRAVENTO, CA 95851 YUBA CITY, CA 95991

EMERGENCY FA (530) 682- 3842

REPAI R AND REPLACE CULVERTS, CLEAR
20.20 DI TCHES
201130
03- COL- 20-32.9/39. 3 I N COLUSA COUNTY I N AND NEAR COLUSA KNI FE RI VER CONSTRUCTI ON STEI NER, BRI AN $1, 698,583 04/ 04/ 18 0%
03-0Gr404 FROM CYNTHI A DRI VE TO N AGARA AVENUE 1764 SKYWAY 2707 NOTRE DAME BLVD. $0 04/25/18 0%
ACNH- P020- (178) E $0 12/01/18

AND FROM 0.3 M LES WEST COF CHI CO, CA 95928
-0 STEI DLMAYER ROAD TO SACRAMEN CHI GO CA 95928 530) 218- 3679

(530) 891- 6555 (530) 218-

RHMA OVERLAY
03- COL- 45-28.8/33. 1 I N COLUSA COUNTY ABOUT 9 M LES NORTH KNI FE RI VER CONSTRUCTI ON STEI NER, BRI AN $2,119, 730 12/22/17 62%
03- 04204 OF COLUSA FROM 0.5 M LE NORTH OF 1764 SKYWAY 2707 NOTRE DAMVE BLVD. 2}' ggi igg 85; 22; ig 76%

PACKER ROAD TO SPENCER ROAD CH GO CA 95928 CHI CO, CA 95928 ' ’

COLD I N PLACE RECYCLE (530) 891- 6555 (530) 218- 3679
03- COL-45-/0 REPLACE THREE FAI LED CULVERTS THAT  TEI CHERT CONSTRUCTI ON COBORN, AL $395,000 02/13/18 0%
03-4H2104 CAUSED SHOULDERS TO ERCDE AWAY 400 SUNRI SE AVE, SU TE 300 2060 THI RD STREET STE 23 05/ 14/ 18 0%

CAUSI NG VERTI CAL DROP OFFS AT EDGE OF B

PAVEMENTS. REGRADE DI TCHES ROSEVILLE, CA 95661 OROVI LLE, CA 95965
0. 20 REMOVE AND REPLACE THREE CULVERTS (530) 713- 7863
201130
03-ED-49-11.3/11.7 IN EL DORADO COUNTY ON ROUTE 49 FROM A TEI CHERT & SON | NC. DBA KOKER, JUANAH $595, 000 08/30/17 0%
03- 3H7604 0.1 MLES SOUTH OF M SSOURI FLAT ROAD TEI CHERT CONSTRUCTI ON 11323 SANDERS DRI VE $504, 8;8 ééj gg; 1; 85%

TO DI AMOND MEADOW COURT DIR S P. O BOX 13557 RANCHO CORDOVA, CA 95742

EMERGENCY L. B. (916) 416- 7612

REPLACE DAMAGED CULVERTS SACRAMENTO,  CA 95853
20. 20
201130
03- ED-49- 16. 9/ 0 IN EL DORADO COUNTY ON ROUTE 49 DOUG VEERKAMP GENERAL LEE, SUSHMA $435,000 10/30/17 0%
03-3H9904 APPROXI MATELY 0.5 M LES NORTH OF ENG NEERI NG, | NC. 11323 SANDERS DRI VE $181, 8;‘(‘) ég; ééj 1; 42%

DI ANA ST. DIR S EMERGENCY F. A 2585 COLD SPRI NG ROAD RANCHO CORDOVA, CA 95742

REPAI R ERODED ENMBANKMENT & DAMAGED (916) 718- 8055
o 20 PAVENEN PLACERVI LLE, CA 95667

201130

State of California Department of Transportation
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- ED- 49- 24. 0/ 0 EL DORADO COUNTY NEAR COLOMA FROM 0.1 M C.M CONSTRUCTI ON, | NC. HAMM JEFFREY $17,371,166 12/12/16 85%
03-0F3104 M LE EAST OF MARSHALL ROAD TO 0.3 6413 32ND STREET 1016W STE. 50 $15, 359, 668 01/ 10/ 17 88%
ACST- P049- (69 ) M LE EAST OF LOTUS ROSD. AT SCUTH N MARKET STREi:_I' $766,044 08/14/18 0
-0 FORK AMERI CAN RI VER BR 7 NORTH HI GHLANDS  CA 95660 '
(916) 334 1221 SACRAVENTO, CA 95834
HAD 1 REPLACE BRI DGE 25- 0021 (916) 508-3716
03- ED- 50- 15. 4/ 18. 8 IN EL DORADO COUNTY | N AND NEAR MERCER FRASER COMVPANY WOODRUFF, JARRETT $2, 296,700 04/ 27/ 17 78%
03- 05404 PLACERVI LLE FROM WEBER CREEK BRI DGE 77 WEST SECOND STREET 11323 SANDERS DRI VE $11$§§f'§’1§ 825 %g; i; 67%
TO CARSON ROAD OVERCROSSI NG EUREKA CA 95501 RANCHO CORDOVA, CA 95741 !
COLD PLANE AC PAVEMENT AND (707) 443. 6371 (916) 416- 7548
03- ED-50- 18. 5/ 0 IN EL DORADO, NEVADA, AND PLACER GOLDEN STATE BRI DGE, | NC. HARLI NE, JOE $3, 689, 509 04/ 05/ 18 0%
03-0G8704 COUNTI ES AT VARI OUS LOCATI ONS 3701 MALLARD DRI VE 33 DEPOT ST ig, 528 2‘215 (2>4515 12 0%
BRI DGE DECK REHABI LI TATI ON '
BENICIA CA 945101195 QALFAX, CA 95713
(925) 372- 8000 (530) 682- 6224
03- ED-50- 21. 5/ 34. 1 IN EL DORADO COUNTY ON ROUTE 50 DOUG VEERKAMP  GENERAL LEE, SUSHVA $2,325,000 03/02/17 0%
03- 3H1804 APPROXI MATELY 0.2 M LES EAST OF ENG NEERI NG 11323 SANDERS DRI VE $380, 5;3 825 géj i; 16%
PARKWAY DRI VE TO 0.1 MLES EAST OF 2585 COLD SPRI NGS ROAD RANCHO CORDOVA, CA 95742
FOREST ROAD DI R S EMERGENCY FA (916) 416- 7548
REPAI R SLI DES AND SLI POUTS PLACERVILLE, CA 95667
20. 20
201130
03- ED-50- 22. 3/ 66. 5 IN EL DORADO COUNTY NEAR CAM NO FROM DOUG VEERKAMP GENERAL KOKER, JUANAH $3, 285,000 06/ 30/ 16 0%
03- 1H6904 BRAEBURN LANE TO ECHO SUM T DIR S ENG NEERI NG | NC. 3065 BLAI RS LANE $1;$ﬂ%' g;ﬁ cl)g; %g; ig 43%
EMERGENCY L. B. 2585 COLD SPRI NGS ROAD PLACERVI LLE, CA 95667 !
FELL & DI SPOSE THE DEAD, DYING & (530) 218- 4803
HAZARD TR PLACERVI LLE, CA 95667
20. 20 (530) 676- 0825
201130
03- ED- 50- 28. 8/ 39. 6 IN EL DORADO COUNTY AT POLLOCK PINES LANMON CONSTRUCTI ON $5, 575,426 03/ 19/ 18 0%
03- 0G7504 FROM SAWM LL ROAD UNDERCROSSI NG TO 871 VON GELDERN WAY ig 04/03/18 0%

State of California Department of Transportation

SOUTH FORK AMERI CAN RI VER BRI DGE
RHVA OVERLAY

YUBA CITY CA 95991
(530) 671- 1370
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- ED- 50- 36. 6/ 38. 5 IN EL DORADO COUNTY ON ROUTE 50 FROM DOUG VEERKAMP ENGI NEERI NG, | NC. WOODRUFF, JARRETT $765,000 02/10/17 0%
03-3H0204 APPROX, 0. 6 M LES WEST OF BRIDAL VEI L 2585 COLD SPRI NGS ROAD 11323 SANDERS DRI VE $759, Ogg 825 gg; 1; 99%
FALLSTO APPROX. 1.3 M LES WEST CF RANCHO CORDOVA, CA 95742
BRI DAL VEIL FADIR S EME PLACERVILLE, CA 95667 (916) 416- 7548
REMOVE SLI DE MATERI AL, REPAIR
20.20 SI NKHOLE,
201130
03-ED-50-37.6/37. 6 IN EL DORADO COUNTY ON ROUTE 50 MYERS AND SONS CONSTRUCTI ON, LPLEE, SUSHVA $7, 875,000 03/16/17 0%
03- 3H1004 APPROXI MATELY 0.4 M LES EAST OF 4600 NORTHGATE BLVD., STE. 100 11323 SANDERS DRI VE $7, 573, 8;3 82; ig; 1; 96%
BRIDAL VEIL FALLS DI R S EMERCENCY LB RANCHO CORDOVA, CA 95742
CONSTRUCT SOLDI ER PI LE WALL SACRAMENTO,  CA 95834 (916) 416- 7548
20. 20
201130
03- ED- 50- 43. 6/ 50 I'N EL DORADO COUNTY ON ROUTE 50 FROMDOUG VEERKAMP GENERAL LEE, SUSHMA $3, 885,000 02/11/17 0%
03-3H1204 0.2 MLES WEST OF ALDER CREEK RD. TO ENG NEERI NG, | NC. 11323 SANDERS DRI VE $2, 003, 123 8?; ig; 1; 5204
0.5 MLES WEST OF 33 M LE STONE ROAD 2585 COLD SPRI NG ROAD RANCHO CORDOVA, CA 95742
DI R S EMERGENCY F. (916) 416- 7548
REMOVE SLI DES AND REPAI R SLI POUTS PLACERVILLE, CA 95667
20. 20
201130
03-ED-50-75. 4/ 77. 3 NORTH JUNCTI ON ROUTE 89 TO TROUT SECURI TY PAVI NG COVPANY, | NC. MONTPLAI SI R, JARET $27,098, 401 01/23/17 41%
B,  omKmDE 15170 TELFAIR AV s e s s SIS DAL e
--0) SYLMAR CA 91342

(818) 362- 9200 SOQUTH LAKE TAHOE, CA

HAG2 96150
(530) 682- 5837
03-ED-50-/0 REPLACE WASHED OUT CULVERTS AND HMA  DOUG VEERKAMP, GENERAL ALTERTON, NATHAN $985, 000 04/07/18 0%
03-4H3404 LI NED DI TCHES, REPAI R THE UNDERM NED ENG NEERI NG 2489 LAKE TAHCE BLVD ig 8;‘5 %g; ig 0%
ROADVWAY EROSI ON CONTROL ON SLOPES, 2585 COLD SPRI NGS ROAD SOUTH LAKE TAHOE, CA
SAWCUTTI NG PAVEMENT, S 96150
REPLACE CULVERTS, LINE DI TCH, PLACERVILLE, CA 95667 (530) 957-1110
20.20 EROSI ON
201130
03-ED-50-/4 CULVERT WASHOUTS AND SEVERE ERCSI ON  DOUG VEERKAMP GENERAL KOKER, JUANAH $581 04/07/18 0%
03-4H5304 OF THEHMA LI NED DI TCH DUE TO RUNOFF  ENG NEERI NG, | NC. 11323 SANDERS DRI VE ig 825 %g; ig 0%
CAUSED BY A SEVERE STORM EVENT. 2585 COLD SPRI NGS ROAD RANCHO CORDOVA, CA 95742
DEBRI S PLUGGED THE GRATES (916) 416- 7612
20,20 REPLACE 200 LF OF CULVERTS PLACERVILLE, CA 95667

201130
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-ED-89-13.5/14.5 IN EL DORADO COUNTY ON ROUTE 89 FROM DON GARCI A EXCAVATI NG AND MONTPLAI SI R, JARET $1,355,000 10/25/16  100%
03-2H4404 0.3 MLES NCRTH OF SPRI NG TRACT CREEK PAVING | NC. 10960 VEST Rl VER $456, Ggg 8?; 82; 1; 34%
RCAD TO 0.3 M LES SOUTH OF CASCADE P.O. BOX 7176 STREET, SU TE 101A
ROAD DIR S EMERGENC TRUCKEE, CA 96161
REPAI R FI RE DAMAGE AND M Tl GATE S. LAKE TAHCE, CA 96158 (530) 682- 5837
20.20 SLOPE EROS
201130
03-ED-89-16.0/ 16. 8 EL DORADO COUNTY ON ROUTE 89 FROM 0.2 STEWART ENG NEERI NG, | NC. ALTERTON, NATHAN $4, 405, 000 06/ 14/ 17 0%
03-3H3604 M LESOUTH OF BAYVI EW CAMPGROUNDY VI STAP. O. BOX 990010 2489 LAKE TAHOE BLVD, $1;$gé§';§§ 82; gg; 1; 34%
PT TO 0.3 MLES SOUTH OF EAGLE FALLS STE 6 '
REDDI NG, CA 96099
CAMPGROUND DI R S SOUTH LAKE TAHOE, CA
20. 20 I NSTALL SOLDI ER PILE WALL AND 96150
' BARRI ER SLAB .
201130 (530) 957- 1110
03-ED-193-10.1/10. 1 IN EL DORADO COUNTY, NEAR GEORGETOMN, DOUG VEERKAMP GENERAL ENG. | NCNANUGONDA, VEERA $370,000 05/13/11 67%
03-2F7204 ABOUT 0.6 MLE WEST OF GRAYBAR M NE 2585 COLD SPRI NGS ROAD 3065 BLAI RS LANE $181,787 11/03/11 0,
STP- () $0 06/23/11
ROAD DIR S EMERGENCY F. A. PLACERVI LLE CA 95667 PLACERVI LLE, CA 95667
-0 REPAI R EB SHOULDER AND SLOPE BELOW ' (530) 621- 0986
20. 20
201130
03-ED-193-23.3/23.3 IN EL DORADO COUNTY ON ROUTE 193 NEAR DOUG VEERKAMP GENERAL LEE, SUSHVA $955, 000 01/23/17 0%
03-2H3904 PLACERVI LLE, 2.0 MLES NORTH OF THE ENG NEERI NG | NC. 11323 SANDERS DRI VE $151, 7;3 8?5 125 g 16%
SOUTH FORK AMERI CAN RI VER BRI DGE 2585 COLD SPRINGS ROAD RANCHO CORDOVA, CA 95742
DI R S EMERGENCY FA (916) 416- 7548
RSP ARMOR SLOPE PLACERVILLE, CA
20. 20
201130
03- ED- 193- 26. 4/ 26. 4 IN EL DORADO COUNTY ON ROUTE 193 MYERS AND SONS CONSTRUCTI ON, LPELGHASSEI N, DEAN $2, 942,096 03/13/17 0%
03-3H1304 APPROXI MATELY 0.5 M LES WEST OF RTE 4600 NORTHGATE BLVD., #100 3855 N. FREEWAY $1, 930, Ség 885 (1)25 i; 66%
49 JUNCTION DIR S EMERGENCY LB BLVD., #120
CONSTRUCT SOLDI ER PI LE WALL SACRAMENTO,  CA 95834 SACRAMENTO, CA 95834
20. 20 (916) 768- 3597
201130
03-ED-193-/0 IN EL DORADO COUNTY AT VARI QUS LAMON CONSTRUCTI ON PHI LLI PS, JODY $513,511 05/01/18 0%
03- 2F2404 LOCATI ONS BETWEEN COOL AND GEORGETOMN 871 VON GELDERN WAY 3065 BLAI R LANE $0 05/18/18 0%

0
CONSTRUCT TURNOUTS PLACERVI LLE, CA 95667 ¥

YUBA CITY CA 95991 916) 799- 7951
(530) 671- 1370 (916)789-
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-GLE-5-/0 IN GLENN AND BUTTE COUNTI ES ON STATEW DE TRAFFI C SAFETY & GRANDY, DWAYNE $405,159 05/15/17  100%
03-2F0704 UPGRADE OVERHEAD S| GN STRUCTURES SI GNS | NC. 2707 NOTRE DAMVE BLVD. $395, 656 055 30; 17 98%
522 LI NDON LANE CH OO CA 95928 $395, 656 06/21/18
NI POMO CA 93444 (530) 713- 7814 SUSPENDED
HA22 (805) 929- 5000
03- GLE- 162- 37. 6/ 54 I'N GLENN COUNTY ABOUT 10 M LES WEST LAMON CONSTRUCTI ON GRANDY, DWAYNE $4,368,580 03/12/18 0%
2&?%‘;2;_(039) c OF ELK CREEK FROM COUNTY ROAD 307 TO 871 VON GELDERN WAY 2707 NOTRE DAVE BLVD. g' gg;' ggﬁ 8‘715 gg; ig 89%
0 2.8 MLES WEST OF COUNTY ROAD 302 VUBA O TY CA 95991 CHI CO, CA 95928 ! !
o COLD PLANE AC PAVEMENT & RHVA- G B}
(530) 671- 1370 (530) 713- 7814
03- GLE- 162-45. 1/ 45. 1 IN BUTTE AND GLENN COUNTI ES AT T. P. A CONSTRUCTI ON, | NC. $269, 330 03/13/18 0%
03- 063604 VARI QUS LOCATI ONS 2406 CLUBHOUSE DRI VE $0 04/03/18 0%
REMOVE AC, PLACE POLYESTER CONCRETE $0
ROCKLIN CA 95765
(916) 919- 1624
03- GLE- 162-82.0/81. 6 IN GLENN COUNTY NEAR BUTTE CITY AT  F.D. THOVAS, INC GRANDY, DWAYNE $796, 900 03/22/18 0%
03- 036204 THE SACRAMENTO RI VER OVERFLOW AND AT 217 BATEMAN DRI VE 2707 NOTRE DAME BLVD. :g 04/16/18 0%
CAVPBELL SLOUGH BRI DGE.
PAI NT TVIO BRI DGES CENTRAL PO NT OR 97502 ?;'33)0’71?7:?228
(541) 664- 3010
03- NEV- 20- 17. 4/ 25. 8 I N NEVADA COUNTY NEAR CHI CAGD PARK AT CCFG CONSTRUCTI ON CATANI A, DAVE $389, 550 05/10/ 18 0%
03-0G8304 VARI OUS LOCATI ONS FROM 0.1 M LE EAST 393 MORNI NG STAR DR 138 NEW MOHAVK RD, 28 06/ 07/ 18 0%
OF PLACER COUNTY LINE TO 0.1 M LE STE. B
SONCRA  CA 95370
WEST OF MOUNT OLI VE R 209) 743- 4911 NEVADA CI TY, CA 95959
CULVERT REPLACEMENT ( ) ) (530) 218-1752
03- NEV-49-6.3/6.7 I N NEVADA COUNTY NEAR GRASS VALLEY AT KNI FE RI VER CONSTRUCTI ON CATANI A, DAVI D $367,334 05/30/18 0%

03- 2H0904
HSNH- P049- ( 175) E

--0

MOTHER LODE ROAD
SUPERELEVATI ON CORRECTI ON

1764 SKYWAY

CH CO CA 95928
(530) 891- 6555

138 NEW MOHAWK ROAD,
STE. B

NEVADA Cl TY CA 95959
(530) 218- 1752

$0 06/25/18
$0 08/14/18

0%
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- NEV- 49- 22. 5/ 22. 5 I N NEVADA COUNTY ON ROUTE 49 STEWART ENG NEERI NG, | NC. JOHNSON, JEFF D. $2, 085,000 01/20/17  100%
03-2H8804 APPROXI MATELY 0.6 M LES SOUTH OF P.O BOX 990010 138 NEW MOHAVK RD. $1, 468, 2;3 8‘71; %; 1; 70%
SOUTH YUBA RIVER BRIDGE DIR S REDDI NG, CA 96099 STE B
EMERGENCY F. A. NEVADA CI TY, CA 95959
20. 20 I NSTALL SOLDI ER PI LE WALL (530) 632-6714
201130
03- NEV-49-22.7/22.7 I N NEVADA COUNTY ON ROUTE 49 STEWART ENG NEERI NG, | NC. JOHNSON, JEFF D. $2, 905,000 02/08/17  100%
03-2H9604 APPROXI MATELYO. 84 M LES NORTH OF THE P.O. BOX 990010 138 NEW MOHAVK ROAD, $1, 944, 1;3 82; gg; 1; 67%
SOUTH YUBA RI VER BRIDGE (BR NO. 17- STE B
0007) DIR S EMERGENCY F. A REDDI NG, CA 96099 NEVADA CI TY, CA 95959
0. 20 CONSTRUCT SOLDI ER PI LE WALL (530) 632-6714
201130
03- NEV- 80-12. 5/ 21. 2 I N NEVADA COUNTY ON ROUTE 80 IN AND ACME CONCRETE PAVI NG | NC. CROSBY, TIM $5, 355, 000 03/01/ 17 0%
03- 3H0504 NEAR TRUCKEE, WESTBOUND LANES FROM  DBAACPI 1635 UNDERWOOD $4, 593, 1;3 %; 1;; 1; 86%
DONNER PARK OC TO TRUCKEE RI VER 4124 E. BROADWAY MOUNTAI N ROAD
BRI DGE (17-0012) DIR S EMER
( ) SPOKANE, WA 99202 BURNT RANCH, CA 95527
REMOVE AC, GRIND AC, GRIND-IN PCC (530) 320- 6460
20.20 RUMBLE S
201130
03- NEV- 80-18. 3/ 19. 3 NEAR TRUCKEE FROM POLARI S CCFG CONSTRUCTI ON CROSBY, TIM $410,515 09/28/17 31%
03- 1H2604 UNDERCROSSI NG TO DONNER PASS 393 MORNI NG STAR DR 10183 TRUCKEE Al RPORT ggi ;gg (1);); i;; 1; 54%
| NSPECTI ON FACI LI TY S A 95370 ROAD '
CONSTRUCTI ON 8" WATER SUPPLY LI NE ONCRA
(200) 743- 4911 TRUCKEE, CA 96161
(530) 320- 6460
03- NEV- 80- 19. 0/ 19. 4 I N NEVADA COUNTY I N TRUCKEE AT THE P N P CONSTRUCTI ON | NC CROSBY, TIM $3, 319,374 02/ 12/ 18 8%
03-3F9204 DONNER PASS | NSPECTI ON FACI LI TY AND 100 CROTHER ROAD 10960 VEST RI VER ST. . 2333‘ gg; 225 325 12 24%
AT FLORI STON AT THE FLORI STON SAND STE 101A '
APPLEGATE, CA 95703
AND SALT HOUSES 530) 885 9360 TRUCKEE, CA 96161
REPLACE SANDHOUSE (530) 885- (530) 320- 6460
03- NEV- 80- 23. 5/ 28 I N NEVADA COUNTY ON ROUTE 80 FROM  ACME CONCRETE PAVI NG | NC. DBA WARD, DONALD $1,385,000 10/28/16  100%
03-2HA704 HI NTON ROAD UC TO TRUCKEE RI VER ACPI 10960 WEST R VER $724, 523 22; gg; 12 5206
BRIDCE DIR S EMERGENCY F. A 4124 E. BROADWAY AVENUE STREET, SU TE 101A
GROOVE EXI STI NG CONCRETE PAVEMENT
SPOKANE, WA 99202 TRUCKEE, CA95610 OVER RUN
20. 80 (916) 801- 3478

120000
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Statement of Ongoing Contractsasof 06/20/18

07/ 05/ 18
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- NEV- 80- 24. 7/ 24. 9 I N NEVADA COUNTY ON ROUTE 80 Q & D CONSTRUCTI ON, | NC. I SKIN, ROY $1,915,000 02/10/17  100%
03-2H9804 APPROXI MATELY 2.5 M LES WEST OF 1050 S 21ST STREET 10960 VEST RI VER ST. $955, 5% 825 2‘71; 1; 50%
FLORI STON DI R S EMERGENCY F. A TRUCKEE, CA 96161
REMOVE SLI DE MATERI AL, | NSTALL SPARKS,  CA 89431 (530) 682-7172
UNDERDRAI N
20. 20
201130
03- NEV- 80-/0 I'N NEVADA COUNTY AT VARI OUS LOCATI ONS PETERSON- CHASE GENERAL $5, 431,386 06/ 07/ 18 0%
03- 0504 REPLACE POLYESTER CONCRETE OVERLAY  ENG NEERI NG CONSTRUCTI ON, | NC. $0 06/28/18 0%
16351 CONSTRUCTI ON Cl RCLE VES %0
IRVINE CA 92606
(949) 252- 0441
03- NEV- 80-/0 IN PLACER, NEVADA, AND S| ERRA SPECI ALI ZED PAVEMENT MARKI NG, $11, 944,437 04/ 20/ 18 0%
03-1G1904 COUNTI ES FROM 0.2 M LE EAST OF ROUTE I NC. $0 05/16/18 0%
80/ 174 SEPARATI ON TO NEVADA STATE 11095 SW I NDUSTRI AL WAY STE A $0
LI NE
6" AND 8" METHYL NMETHACRYLATE TUALATIN - CR 97062
(503) 885- 0420
03- PLA-20-42.8/0 IN PLACER COUNTY ON ROUTE 20 ONE HANSEN BROS. ENTERPRI SES JOHNSON, JEFF $985,000 01/31/18 0%

03- 4H2304 M LE EAST OF BOMWAN LAKE ROAD DIR' S P.O. BOX 1599 138 NEW MOHAVK RD, $545, Ogg 82; gi; 12 550
EMERCENCY F. A. SUI TE B
REPAI R ROADVWAY & REPLACE CULVERTS GRASS VALLEY, CA 95945 NEVADA CI TY, CA 95959
20. 20 (530) 632- 6714
201130
03- PLA-50-/0 IN EL DORADO AND PLACER COUNTI ES AT DI RT AND AGGREGATE $598, 500 05/ 25/ 18 0%
03- 0H8604 VARI QUS LOCATI ONS I NTERCHANGE, | NC. $0 06/19/18 0%
CS(T;} 000C-(475)E REPLACE CRASH CUSHI ONS 20905 NE SANDY BLVD. $0
FAI RVIEW OR 97024 SUSPENDED
(503) 661- 5093
03- PLA-65-5.0/6. 6 IN AND NEAR ROSEVI LLE AND ROCKLI N, FLATI RON VEST | NC JOHNSON, JEFF $34, 143,209 02/ 14/ 18 0%
03-0H26U4 FROM ROUTE 80 TO GALLERI A 2100 GOODYEAR RD $960, 206 03/ 05/18 9
ACNH- P065- (108) E 2520 WARREN DRI VE, $631, 026 03/19/19 3%

--0

BOULEVARD/ STANDFORD RANCH ROAD.
PROVI DE AN AUXI LI ARY LANE FOR VB

BENICIA CA 94510
(707) 742- 6000

SU TE A
ROCKLI N, CA 95677
(530) 632- 6714
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- PLA- 65- 23. 6/ 23. 8 IN PLACER COUNTY ON ROUTE 65 FROM  ROBERT J. FRANK CONSTRUCTI ON, OULAD- DAQUD, BRAHI M $525,000 10/ 16/17 0%
03- 3H9404 BEAR R VER BR (#19-13) TO 0.2 MLE INC 2520 WARREN DRI VE, $57, 923 fﬁ; 1;; 13 11%
SOUTH OF BEAR RIVER BR DIR S 2806 TARVAC ROAD SUTE A
EMERGENCY F. A. REDDI NG, CA 96003 ROCKLI N, CA 95677
REPAI R ERODED ENMBANKMENT & DAMAGED 916) 624- 2851
20. 20 (916)
' PAVEMEN
201130
03- PLA-80-31.8/0 IN PLACER COUNTY ON ROUTE 80 AT LORANG BROTHERS CONSTRUCTI ON, ZI NK, PHIL $685,000 12/27/17 0%
03- 4H1404 I LLI NO STOMWN OC (19 85) DIR S I NC, 33 DEPOT STREET $513, 2;1;3 82; 2519; 12 750
EMERCENCY F. A. 1175 S. AUBURN STREET COLFAX, CA 95713
REPLACE CULVERT & CONCRETE | NVERT COLFAX. CA 95713 (530) 346- 7996
REPAI R '
20. 20
201130
03- PLA- 80- 34. 6/ 34. 9 IN PLACER COUNTY NEAR COLFAX, FROM  GRANI TE CONSTRUCTI ON COVPANY SCHEI BER, TROY $355,000 12/20/10  100%
03-2F2504 1.8 M LES EAST OF ROUTE 174/ 80 P O BOX 50085 33 DEPOT STREET $138, 1% 82; %g; ﬂ 39%
SEPARATI ON TO 0.2 M LES WEST OF LONG VATSOWVI LLE. CA 95077- 5085 COLFAX, CA 95713
RAVI NE BRI DGE ’ | (530) 346- 7513
REMOVE MAT' L, PLACE K- RAIL,
20.10 S| DESLOPE RPR
201130
03- PLA- 80- 35. 1/ 38 IN PLACER COUNTY NEAR COLFAX FROM A TEICHERT & SON INC. DBA  CLARK, MARTIN $36, 188,200 03/ 10/ 16 67%
m u:go“_( )0 LONG RAVINE UP TO 0.4 MLES EAST OF TEI CHERT CONSTRUCTI ON 33 DEPOT STREET, P.O $28§;§’Z’ éég (1)‘115 825 ig 85%
4104 0 MAGRA ROAD OVERCROSSI NG 400 SUNRI SE AVE. BOX 1807 '
) ) W DENI NG EASTBOUND ROADWAY
ROSEVI LLE CA 95661 OSIZA;(’QQC’;:?B
HB4N (916) 757- 6400 (916) 799-
03- PLA-80-41.4/0 I'N PLACER COUNTY NEAR GOLD RUN A TEICHERT & SON, INC. DBA ZINK, PHL $3,519, 984 11/16/17 19%
03- 3F4804 ROADSI DE REST AREA RESTORATI ON TEI CHERT CONSTRUCTI ON PO BOX 1807 33 DEPOT $364,446 11/30/17 10%

ACI M 0804- (202) E
--()

400 SUNRI SE AVE, SUITE 300  sT $329,160 11/06/18

COLFAX, CA 95713

ROSEVI LLE CA 95661
(530) 682- 7747

HB33 (916) 757- 6400
03- PLA- 80- 50. 7/ 51 IN PLACER COUNTY ON ROUTE 80 AAT HANSEN BROTHERS ENTERPRI SES ~ MARTI N CLARK $2, 285,000 08/ 09/ 17 0%
03- 3H6804 WHI TMORE MAI NTENANCE STATION DIR'S P.O BOX 1599 P.0. BOX 1807 $1,797,961  11/06/ 17 79%
$0 06/30/18
EVERGENCY L8 GRASS VALLEY, CA 95945 COLFAX, CA 95713
REPAI R EMBANKMENT & | NSTALL ! (530) 218- 4832

GECSTABI LI ZATI
20. 20

201130
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- PLA-80-54. 7/ 54. 7 IN PLACER COUNTY NEAR EM GRANT GAP LORANG BROTHERS CONSTRUCTI ON, ZI NK, PHIL $295,000 02/11/16 88%
03- 1H4904 AT PUTTS LAKE UNDERCROSSING DIR'S I NC. 33 DEPOT ST. P.O. $152,995  04/20/ 16 5204
EMERGNECY F. A. 1175 S. AUBURN STREET 1807 $0 03/01/16
REPLACE CROSS CULVERT OCLFAX. CA 95713 COLFAX, CA 95713
20. 20 (530) 346- 8150 (530) 628- 7747
201130
03- PLA-80-/0 IN YOLO, SACRAMENTO AND PLACER STERNDAHL ENTERPRI SES | NC. SCOTT, JEFF $3, 772,515 03/ 14/ 18 0%
03-1G1304 COUNTI ES ON ROUTE 80 FROM SOLANO 11861 BRANFORD ST. 3855 N. FREEWAY BLVD. 23 04/11/18 0%
COUNTY LINE TO 0.2 M LE EAST OF RTE #120
80/ 174 SEPARATION & I N YOLO CN SUN VALLEY = CA 91352 SACRAMENTO, CA 95834
(818) 834-8199
6" AND 8" THERMOPLASTI C (916) 847-4916
03- PLA-80-/0 REPAI RS TO PAVEMENT, EMBANKNMENTS, HANSEN BROTHERS ENTERPRI SES  ZINK, PHIL $985, 000 11/01/17 0%
03-4H0104 DOMNDRAI NS, ELECTRI CAL CONDUI T, AC PO BOX 1599 33 DEPOT STREET $176,176 02/09/18 18%
DI KE, AND | NSTALLATI ON OF CULVERT COLFAX, CA 95713 $0 06/30/18
LI NER TRAFFI CCONTROL AND C GRASS VALLEY, CA 95945 (530) 682- 7747
REPAI R ERODED EMBANKMVENTS
20. 20
201130
03-PLA-174-2.3/2.5 I N PLACER COUNTY ON EASTBOUND ROUTE A. TEICHERT & SON INC., DBA CLARK, MARTIN $385,000 01/11/17  100%
03- 2H7604 174 APPROXI MATELY 0.3 M LE EAST OF  TEICHERT CONSTRUCTION, INC.  p. O BOX 1807 $138,514 03/17/17 36%
BEAR RI VER BRI DGE DI R S EMERGENCY P. 0. BOX 13557 COLFAX, CA 95713 $0 11/03/17
F. A (530) 218- 4832 OVER RUN
RECONSTRUCT EMBANKMENT FILL, REPAIR SACRAMENTO  CA 95853
20. 20 ROADVA
201130
03- PLA-193-9.8/9. 8 I N PLACER COUNTY ON ROUTE 193 TEI CHERT CONSTRUCTI ON, DBA A. OULAD- DAOUD, BRAHI M $325,000 02/09/17  100%
03- 2H9704 APPROXI MATELY 0.06 M LES EAST OF TEI CHERT & SON, | NC. 2520 WARREN DRI VE, $229, 5;(3) 835 gg; 1; 100%
TAYLOR ROAD DIR S EMERGENCY F. A 4401 DULUTH AVE. SUTE A
REPLACE CULVERT LIN CA 95765 ROCKLI N, CA 95677
20, 20 ' (916) 624- 2851
201130
03- SAC-5-22.5/23. 6 I N SACRAMENTO COUNTY ON ROUTE 5 AT MYERS & SONS CONSTRUCTI ON, LP MORALES, LEO $4, 465, 000 09/ 22/ 17 0%
03-1G1104 Rl VERFRONT SEAL SLAB, #24 0274M 4600 NORTHGATE BLVD #100 2777 DEL MONTE STREET $4, 123, 1;(5) (1)25 gg; 1; 92%
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date E'ztp Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC-5-23.8/0 I N SACRAMENTO COUNTY AT THE WESTEND MYERS & SONS CONSTRUCTI ON, LP MORALES, LEO $385,000 10/16/17 0%
03-3H8804 VI ADUCT #24 0069L DIR S EMERGENCY 4600 NORTHGATE BLVD SUI TE 100 2777 DEL MONTE ST. $109, 8;8 éi; %éj 1; 29%
F. A W SACRAMENTO, CA 95691
REMOVE&REPAI R UNSOUND BRI DGE RAI L SACRAMENTO, - CA 95834 (916) 799- 3376
CONCRETE
2020
201130
03- SAC-5-/0 I N SACRAMENTO COUNTY ON ROUTES 5 AND GOLDEN STATE BRI DGE, | NC. MORALES, LEO $405, 000 06/ 23/ 17 0%
03-3H3704 50 AT VARI OUS LOCATIONS DIR S 3701 MALLARD DR. 2777 DEL MO NTE ST. $270, 323 81; ég 1; 67%
EVERGENCY L. B. BENI Cl A, CA 94510 VEST SACRAMENTO,  CA
REPAI R DAMAGED SOUND WALLS i 95691
20. 20 (916) 799- 3376
201130
03- SAC-5-/0 IN COLUSA, GLENN, SACRAMENTO, SUTTER PAVE- TECH | NC. MORALES, LEO $5, 618,500 03/ 19/ 18 0%
03-1G1204 AND YOLO COUNTI ES AT VAR OUS 2231 LA M RADA DRI VE 2777 DEL MONTE STREET 23 %; 8% 12 0%
LOCATI ONS VI STA CA 92081 VEST SACRAMENTO,  CA
6" AND 8" THERMOPLASTI C 95691
(760) 727- 8700 (016) 790- 3376
03-SAC-5-/0 I N SACRAMENTO, EL DORADO, NEVADA, PETERSON- CHASE GENERAL STELLHORN, RANDY $1, 988,803 02/ 06/ 17 49%
03- 4F4404 PLACER, YOLO AND SOLANO COUNTI ES AT ENG NEERI NG CONSTRUCTI ON, | NC. 33 DEPOT ST. $1,198,539 02/27/17 60%
ACNH- 000C- (444) $0 05/30/ 18 °
VARI QUS LOCATI ONS I'N 16351 CONSTRUCTI ON Cl RCLE WES COLFAX, CA 95713
0 :
o UPGRADE EXI STI NG CHANGEABLE MESSAGE B}
IRVINE CA 92606 (530) 330- 2725
(949) 252- 0441
- - - . y ] ’ 0
03-SAC-12-/.4 I N SACRAMENTO AND SOLANO COUNTI ES | N CERTI FI ED COATI NGS COVPANY SCHNEI DER, JOLI E $15, 247,560 09/28/17 16%
03- 3F5704 3,670,568 10/27/17
AONA POL3- (123)E AND NEAR RI O VI STA AT THE SACRAMENTO2320 CORDELI A RD 324 CAVPUS LANE, il PRASBON 07; 06; e 24%
Rl VER BRI DGE 23- 0024 SUTE T T
-0 PAI NT BRI DGE FAIRFIELD ~ CA 94534 FAl RFI ELD, CA 94534
(707) 639- 4414 (510) 377- 4171
03- SAG-50-12.1/23. 1 I N SACRAMENTO COUNTY FROM 0.6 M LES GRANI TE CONSTRUCTI ON COMPANY WARD, DONALD $8, 823,283 02/ 08/ 18 31%
03-0G7704 EAST OF SUNRI SE RD TO EL DORADO 4001 BRADSHAW ROAD 11323 SANDERS DRI VE ig;‘;v ii; 8;; ﬁ; ig 7%
COUNTY LI NE. SACRAVENTO CA 95827 RANCHO CORDOVA, - CA 95742 ’
COLD PLANE AC PAVEMENT & RHVA (916) 801- 3478 SUSPENDED

(916) 855- 4400
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC-50-/0 I N PLACER AND SACRAMENTO COUNTI ES AT MYERS AND SONS CONSTRUCTI ON, HAMM JEFFREY $683,245 01/ 04/ 18 68%
03- 1H8804 431,506 02/02/18
HSNH- 000C- ( 467) E VAR QUS LOCATI ONS P 1016 N MARKET BLVD, 2169 822 o06/26/18  ©03%
0 PLACE HI GH FRI CTI ON SURFACE 4600 NORTHGATE BLVD SUI TE 100 STE. 50/ 60 ’
SACRAMENTO CA 95834 (Sg\f?fgg?n? 95834
(916) 283- 9950
03- SAC-50-/0 I N SACRAMENTO AND SUTTER COUNTI ES AT STERNDAHL ENTERPRI SES | NC. SCOTT, JEFF $3,207,380 03/23/18 36%
03-1G1404 VARI QUS LQCATI ONS 11861 BRANFORD ST. 3855 N. FREEWAY iiy gg;' 828 8;‘; %; ig 57%
6" AND 8" THERMOPLASTIC oo
SUN VALLEY CA 91352 zkgﬁﬁéo CA 95834
(818) 834- 8199 '
(916) 847- 4916
03- SAC-50-/23. 1 I N SACRAMENTO COUNTY ON ROUTES 50 AND DREAMBUI LDER CONSTRUCTI ON $2, 154,061 06/ 01/ 18 0%
03-4F6104 51 AT VARI QUS LOCATI ONS CORP. $0 06/ 25/18 0%
SN;")G X067-(079) E UPGRADE METAL BEAM GUARD RAI L 1324 LAVBON LANE $0
PLACENTI A CA 92870
(714) 646- 3697
03- SAC-50-/0 IN PLACER AND SACRAMENTO COUNTI ES AT TURNKEY CONSTRUCTI ON SERVI CES MORALES, LEO $614,916 05/ 10/ 18 0%
03-0G7904 VARI OUS LOCATI ONS I NC 2777 DEL MONTE STREET $0 06/14/18 0%
TO REMOVE AC, PREPARE, AND TREAT 1410 FLIGHTLINE DRI VE, SU TE WEST SACRAMENTO, CA $0 10724718
LINCGLN ~ CA 95648 92(1321799 3376
(916) 543- 9992 (916) 799-
03- SAC-51-4.0/0 I N SACRAMENTO COUNTY ON ROUTE 51 AT PRESTON Pl PELI NES, |NC. LEE, SUSHMVA $785,000 12/ 05/ 14 0%
03- 0H2504 POST MLE 4.0 DIR S EMERGENEY F. A. 133 BOTHELO AVE 3855 N. FREEWAY BLVD, $309, 4;2 855 2(2)5 12 39%
BORE AND JACK A 36' RElI NFORCED STE 120
OONCRETE M LPI TAS, CA 95035 SACRAVENTO, CA 95834
(916) 386- 1500 916 718- 8055
20. 20 (916) 718-
201130
03- SAC-80-. 4/ . 4 I N SACRAMENTO COUNTY ON WESTBOUND BAY Cl TI ES PAVI NG AND OKPALA, NEAHACK $345,000 01/12/17  100%
03- 2H7404 ROUTE 800.02 M LE EAST OF THE GRADI NG, | NC, 2777 DEL MONTE ST. $55, 323 8;1; 22; 1; 16%
BEG NI NG OF SACRAVENTO COUNTY AT P.Q BOX 6227 VEEST SACRAMENTO, CA
BRI DGE OVERHEAD #22 DIR S EMERGEN 95691
20, 20 RECONSTRUCT EMBANKMENT FI LL CONGORD, - CA 94524 (916) 718- 8051

201130
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC-80-/0 I N SACRAMENTO, SUTTER, AND YOLO T. P. A CONSTRUCTI ON, | NC. $992,387 02/22/18 0%
03-0G3804 COUNTI ES AT VARI OUS LOCATI ONS 2406 CLUBHOUSE DRI VE $0  03/29/18 0%
REHABI LI TATE BRI DGE DECKS $0
ROCKLIN CA 95765
(916) 919- 1624
03-SAC-99-1.9/19.7 I N SACRAMENTO COUNTY, INCITY OF IN A TEICHERT & SON, INC. DBA MORALES, LEO $1, 051,688 11/02/17 97%
03- 2F5504 SACRAMVENTO COUNTY, IN CITY OF TElI CHERT CONSTRUCTI ON 2777 DEL MONTE STREET 2283’ éég (1)25 g; i; 85%
SACRAMVENTO AT MACK ROAD 400 NORTH SUNRI SE AVE STE 300 WEST SACRAMENTO, CA '
W DEN ON- RAMP AND RECONFI G HI GHWAY 95691
ROSEVI LLE CA 95661 916) 799. 3376
(916) 757- 6400 (916) 799-
03- SAC-99-32.5/33. 5 I N SACRAMENTO COUNTY | N SACRAMENTO  TEI CHERT CONSTRUCTI ON El SSA, HANI $3,198,410 05/ 10/ 18 0%
03- 1H3804 FROM | -5 CONNECTOR TO WEST ELKHORN 400 SUNRI SE AVE STE 300 3855 N. FREEWAY BLVD, 28 06/ 07/ 18 0%
BLVD OC #120
CONSTRUCT AUXI LI ARY LANE ROSEVI LLE CA 95661 SACRAMENTO, CA 95827
(916) 757- 6400
(916) 416- 7513
03- SAC-99-/0 I N SACRAMENTO COUNTY ON RT 51 AND 99 BAY CITIES PAVING & GRADING  LEE, SUSHVA $17, 694, 854 02/08/18 20%
AN X067~ (077) E AT VAR QUS LOCATI ONS e 3855 N FREEVAY BLVD, 3803 044 11i0/19  12%
0 | NSTALL RAMP METERS 1450 ClI VI C CT BLDG B #400 STE 120 » OF4
CONCORD  CA 94520 SQSGRAE’ESTS’OSSA 95834
(925) 687- 6666 (916) 718-
03- SAC-160-4.5/9. 4 I N SACRAMENTO COUNTY NEAR RO VISTA MYERS & SONS CONSTRUCTI ON, LP MORALES, LEO $1,785,000 01/18/17  100%
03-2H8604 ON ROUTE 160 FROM 0.3 M LES EAST W 4600 NORTHGATE BLVD, #100 2777 DEL MONTE ST. $1, 738, 4;3 835 225 1; 97%
SHERVAN | SLAND ROAD TO 1.5 M LES W OF SACRAVENTQ, CA 95834 VEST SACRAMENTO, CA
JUNCTION 12 DIR S EME 95691 OVER RUN
REMOVE AND REPLACE ROADVWAY (916) 799- 3376
20.20 STRUCTURAL SECT
201130
03- SAC- 160-6. 9/ 0 I N SACRAMENTO COUNTY ON ROUTE 160 AT CALI FORNI A ENG NEERI NG MORALES, LEO $485,000 12/21/17 0%
03-4H1604 THE THREE M LE SLOUGH BRI DGE (24- CONTRACTORS, | NC. 2777 DEL MONTE ST. $346, 723 83; gg; 12 7204
0121) DIR S EMERGENCY F. A. 20 HAPPY VALLEY ROAD VEST SACRAMENTO, CA
REPAI R CABLE/ STRUCTURE DAMAGE 95691
PLEASANTON, CA 94566
20. 20 (916) 799- 3376

201130
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC-160-7.9/8.2 I N SACRAMENTO COUNTY ON ROUTE 160 GEORGE REED, |INC. MORALES, LEO $2, 485,000 09/27/17 0%
03- 3H8604 APPROX 0.1 M LE SOUTH OF BRANNAN | SL P.O. BOX 4760 2777 DEL MONTE ST. $803, 8;8 (1)%; gz; 1; 329
RD RT TO APPEOX 0.4 M LES SOUTH VEST SACRAMENTO, CA
BRANNAN | SL RD RT DIR S EME MODESTO,  CA 95352 95691
20. 20 REPAI R ERODED ENMBANKMENT (916) 799- 3376
201130
03-SIE-49-2.4/2.6 IN SI ERRA COUNTY ON ROUTE 49 MYERS & SONS CONSTRUCTI ON LP  JOHNSON, JEFF $4, 965, 000 02/ 16/ 17 0%
03-3H0304 APPROXI MATELY 0.2 M LES SOUTH OF 4600 NORTHGATE BLVD SUI TE 100 138 NEW MOHAVK RD. $1, 558, Ogg 825 gg; 1; 31%
LAGER BEER SI DEHI LL VI ADUCT (#13- SUTE B
0023) DIR S EMERGENCY F. A SACRAMENTO, - CA 95834 NEVADA CI TY, CA 95959
0. 20 I NSTALL 3 SCLDI ER PI LE WALLS (530) 632-6714
201130
03-SIE-49-2.5/2.5 IN SI ERRA COUNTY ON ROUTE 49 HANSEN BROS. ENTERPRI SES JOHNSON, JEFF $1, 485,000 01/11/17  100%
03-2H7904 APPROXI MATELY 0.2 M LE SOUTH OF LAGERP.O BOX 1599 138 NEW MOHAVK RD $1, 437, sgg 8;1; 825 1; 97%
BEER SI DEHI LL VI ADUCT (#13 0023) GRASS VALLEY CA 95945 NEVADA CI TY, CA 95959
DR S EMERGENCY F. A ’ (530) 632-6714 OVER RUN
REMOVE SLI DE MATERI AL AND
20.20 RECONSTRUCT MBGR
201130
03-SIE-49-3.1/3.1 IN SI ERRA COUNTY ON ROUTE 49 MYERS & SONS CONSTRUCTI ON LP  JOHNSON, JEFF D. $365,000 12/29/16 0%
03-2H5604 APPROXI MATELY 0.6 M LES SOUTH OF 4600 NORTHGATE BLVD, #100 138 NEW MOHAVK ROAD $338, 3;3 825 %5 i; 93%
NORTH YUBA RI VER BRIDGE DI R S SACRAVENTO. CA 95834 STE B
EMERGENCY L. B. ' NEVADA CI TY, CA 95959
REPAI R WASHOUT .
20. 20 (530) 632- 6714
201130
03- Sl E-49-9.1/0 IN SI ERRA COUNTY ON ROUTE 49 KNI FE RI VER CONSTRUCTI ON DBA JOHNSON, JEFF $1, 985,000 08/ 16/ 17 0%
03- 3H7404 APPROXI MATELY 1.4 M LES SOUTH OF BALDW N CONTRACTI NG CO., INC. 138 NEW MOHAVK RD, $279, 1;% éé; gg; g 14%
CONVI CT FLAT PICNIC DIR S EMERGENCY 1764 SKYWAY STE B
F. A NEVADA CI TY, CA 95959
CH CO, CA 95928 ’
REPAI R WASHOUT (530) 632- 6714
20. 20
201130
03- S| E-49-45.1/45. 2 IN SI ERRA COUNTY ON ROUTE 49 GOLDEN STATE BRI DGE, | NC. CROSBY, TIM $6, 485, 000 06/ 08/ 17 90%
03- 3H3504 APPROXI MATELY 2.3 M LES SOUTH OF THE 3701 NMALLARD DR 10960 VEST Rl VER ST. $3, 883, 1;8 825 (3)(7)5 g 500
49/ 89 JUNCTION. DIR EMERCGENCY L.B. TRUCKEE, CA 96161
CONSTRUCT VI ADUCT AND RE-ESTABLISH ~ BEN GFA- CA 94510 (530) 320- 6460
20. 20

201130
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03- Sl E-49-45.1/45. 2 I'N SI ERRA COUNTY ON ROUTE 49 GRANI TE CONSTRUCTI ON COVPANY CROSBY, TIM $3, 025,000 02/10/17 100%
03-2H9904 APPROXI MATELY 2.3 M LES SOUTH OF THE 1900 GLENDALE AVE 10960 VEST RI VER ST. $501, 523 %; 13; 1; 17%

49/ 89 JUNCTI ON DI R S EMERGENCY F. A TRUCKEE, CA 96161

I NSTALL SOLDI ER PI LEWALL, REPAIR SPARKS, NV 89431 (530) 320- 6460

ROADVWAY
20. 20
201130

03- SI E-49-/23.3 I'N SI ERRA COUNTY ON ROUTE 49 BETWEEN HANSEN BROS. ENTERPRI SES JOHNSON, JEFF $1,985,000 01/12/17 100%

03-2H8304 POST MLES 0.0 AND 23.3 DIR' S P.O BOX 1599 138 NEW MOHAVK ROAD $1,813, 474 03/29/17 91%
ENERGENCY E. A, STE B $0 08/ 02/17
GRASS VELLEY, CA 95945 '
REPAI R MJDSLI DES NEVADA CI TY, CA 95959 OVER RUN
20. 20 (530) 632- 6714
201130
03- SUT-20-/0 SEVERE PAVEMENT DAMAGE FOLLOW NG BALDW N CONTRACTI NG CO., INC. SOLANO, MATT $685, 000 04/ 02/ 18 0%
03-4H2704 RECENT STORMS. SUBGRADE | S SATURATED DBA KNI FE RI VER CONSTRUCTI ON 2707 NOTRE DAMVE BLVD $0 05/16/18 0%
VH CH CAUSEDFAI LURE. SEVERE RUTTING 1764 SKYWAY CHI CO, CA 95928 $0
AND CRACKI NG I S CAUSI NG (530) 218- 4810
COLD PLANE DAMAGED PORTI ONS OF CHl O, CA 95928
20. 20 ROADWAY
201130
03- SUT-20-/ 4. 2 NEAR SUTTER FROM COLUSA COUNTY LINE KNI FE RI VER CONSTRUCTI ON $4, 153,236 05/ 30/ 18 0%
03-0G1204 TO THE SUTTER BYPASS BRI DGE 18-0005 1764 SKYWAY $0 06/19/18 0%
ACNH- P020- (182) E RAC OVERLAY $0
--() CH CO CA 95928

(530) 891- 6555

03- VAR-5-16.9/22.8 I'N SACRAMENTO COUNTY ON ROUTE 5 AND GRANI TE CONSTRUCTI ON COVPANY MORALEA, LEO $3, 985,000 01/18/17 100%

03- 2H8504 50 AT VAR OUS LOCATI ONS AND YOLO 580 WEST BEACH STREET 2777 DEL MONTE ST. $3, 294, 4;3 825 géj 1; 83%
COUNTY ON ROUTE 50 AND 80 AT VARI OUS VATSONVI LLE. CA 95076 VEST SACRAMENTO, CA
LOCATI ONS DI R S EMERGENC ' 95691 OVER RUN
20. 20 REMOVE AND REPLACE PCC SLABS (916) 799- 3376
201130
03- VAR- 20-17. 0/ 17 IN SUTTER AND YUBA COUNTIES AT THE NORDI C | NDUSTRI ES, | NC. GRI FFI TH, GARRETT $2,095,000 04/17/17 0%
03- 3H2504 FEATHER RI VER BRI DGE OVERHEAD DIR S 1437 FURNEAUX ROAD 379 COLUSA AVENUE $1, 001, 1;8 885 égf i; 48%
EMERGENCY L. B. OLI VEHURST. CA 95961 COLUSA, CA 95932
PLACE RSP W THI N THE RI GHT- OF- WAY ' (530) 682- 3842
M D- SPAN
20. 20

201130
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03- VAR- 20-42. 4/ 45. 1 I N PLACER AND NEVADA COUNTY ON ROUTE LORANG BROTHERS CONSTRUCTI ON, JOHNSON, JEFF D. $735,000 06/29/17 0%
03-3H4304 20 FROM 0.7 M LES EAST OF BOWAN LAKE | NC. 138 NEW MOHAVK RD. $331,4§g 8;; %; 1; 45%
ROAD TO 0.4 MLE WEST OF INT VB 80 1175 S. AUBURN STREET SU TE B
OFF & EB 20 DIR S EM NEVADA CI TY, CA 95959
20, 20 REPAI R WASHOUTS AND MUDSLI DE REPAIR ~OOLFAX. CA 95713 (530) 632- 6714
201130
03- VAR--/0 I N NEVADA AND SI ERRA COUNTI ES ON GRANI TE CONSTRUCTI ON | NC. OULAD- DAOUD, BRAHI M $3, 485,000 08/ 25/ 17 78%
03-3H8104 ROUTE 80 FROM 0.5 M LES EAST OF FARAD 1900 GLENDALE AVENUE 2520 WARREN DRI VE, $347, 4% ég; %; 1; 10%
UC TO THE NEVADA/ CALI FORNI A STATE SUTE A
LINE DIR S EMERGENCY F. A SPARKS, NV 89431 ROCKLI N, CA 95677
0. 20 REMOVE MUDSLI DE DEBRI S (916) 624- 2851
201130
03- VAR--/0 I N SACRAMENTO AND YOLO COUNTIES ON MYERS AND SONS CONSTRUCTI ON LPHAMM JEFF $22, 485,000 06/21/17 0%
03- 0404 ROUTE 50 AT THE SACRAMENTO RI VER 600 NORTHGATE BLVD., STE 100 3951 PERFORMANCE DR. $20, 582, 4;3 825 235 1; 92%
VI ADUCT DI R S EMERGENCY L. B. SACRAMENTO, CA 95838
REMOVE FAI LI NG 3/ 8" MJLTI LAYER SACRAMENTO, - CA 95834 (916) 508- 3716
POLYMER
20. 80
315000
03- VAR--/0 I NSTALL SI GNS AND SI GN PANELS ALONG FBD VANGUARD CONSTRUCTI ON MORALES, LEO $1, 248,480 05/22/18 0%
03- 0H4904 ROUTES 51, 80, 99, 160, 244 AT 651 ENTERPRI SE COURT 2777 DEL MONTE STREET $0 06/14/18 0%

ACST- X067- (078) E VARl QUS LOCATI ONS THROUGHOUT $0 10/03/18

WEST SACRAMENTO, CA
--() SACRANENTO AREA LI VERMORE CA 94550 95691

REPLACE SI GNS, SI GN LI GHTI NG (925) 245- 1300 (916) 799- 3376

03-VAR--/0 I N SACRAMENTO AND YOLO COUNTI ES AT~ AMERI CAN Cl VIL CONSTRUCTORS ~ RANDHAWA, AMARJI T $506, 126  09/11/17 77%
03-0G5104 VARI OUS LOCATI ONS VEEST COAST LLC 1016 NORTH MARKET $344,371 10/ 06/ 17 76%
REPLACE BRI DGE JOI NTS 2990 BAY VI STA COURT, SUITE D BLVD, STE 50 $32,975 06/29/18
BENICIA CA 94510 SQEGRAZESTS&;:A 95834
(707) 746- 8028 (916)
03- VAR -/ 0 | MVEDI ATE REPAI R OF THE CULVERTS WAS A TEICHERT & SON, INC. DBA ZINK PHIL $2,135,000 12/18/17 0%
03- 4H0904 NECESSARY TO AVO D CATASTROPHI C TEI CHERT CONSTRUCTI ON 33 DEPOT ST $0 01/10/18 0%
$0 0
FAI LURE AND CLOSURE OF | NTERSTATE 80. PO BOX 13557 COLFAX, CA 95713
M SSI NG SECTI ONSOF CULV (530) 682- 7747
20. 20 REPAI R CULVERTS AND EMBANKMVENTS SACRAMENTO, - CA 95853

201130
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03- VAR--/0 IN COLUSA, GLENN, SACRAMENTO, SUTTER TRUESDELL CORPORATI ON OF CHAVBERLI N, AARON $1, 344,269 05/ 10/ 18 0%
03- 03004 AND YUBA COUNTI ES AT VAR OUS CALI FORNI A, | NC. 2060 3RD STREET 23 gg; ig; 12 0%
LOCATI ONS. 1310 W 23RD STREET OROVI LLE, CA 95965
REMOVE AC, PLACE METHACRYLATE & TENPE AZ 85282 (916) 996- 0601
(602) 437-1711
03-VAR--/0 I N NEVADA COUNTY ON ROUTE 80 POST Q & D CONSTRUCTI ON, | NC. I SKIN, ROY $485,000 01/10/17  100%
03- 3H0404 M LE 24.9/31.78 AND I N SI ERRA COUNTY 1050 S. 21ST STREET 10960 VEST Rl VER $344, 723 825 %g; i; 71%
ON ROUTE 80 POST MLE 0.0/1.6 DIR S SPARKS. CA 89431 STREET #101A
EMERGENCY F. A. ' TRUCKEE, CA 96161
20. 20 REMOVE MULTI PLE SLI DES, CLEAN (530) 628- 7172
' PAVEMVENT
201130
03-VAR--/0 I N NEVADA COUNTY ON ROUTE 80 FROM THE GRANI TE CONSTRUCTI ON COMPANY STELLHORN, RANDY $2, 435,000 04/ 25/ 17 75%
03- 3H2904 SODA SPRINGS OC TO PLACER COUNTY ON 1900 GLENDALE AVE. P.O. BOX 1807 $1, 318, 3:3 8?1; 8411; i; 54%
ROUTE 80 AT THE KINGVALE UC. DR S SPARKS. NV 89431 COLFAX, CA 95713
EMERGENCY F. A. ' (530) 330- 2725
REPLACE & REPAI R CULVERTS & REPAI R
20. 20 SI NKHOL
201130
03- VAR--/ 0 IN SI ERRA COUNTY ON ROUTE 89 FROM AL POVBO, | NC. CROSBY, TIM $2, 865,000 02/13/17  100%
03-3H2204 WEBER LAKE ROAD TO APPROX. 0.2 MLES P.O BOX 1102 10960 VEST Rl VER ST. $1, 564, 7;8 82; gg; i; 5506
NORTH OF PERRY CREEK DI R S EMERGENCY TRUCKEE. CA 96161
TRUCKEE, CA 96160 '
F.A (530) 320- 6460
REPAI R DAMAGED DRAI NAGE SYSTEMS
20. 20
201130
03- VAR--/ 0 I N PLACER COUNTY ON ROUTE 89 FROM THE Q & D CONSTRUCTI ON, | NC. I SKIN, ROY $5, 485,000 06/09/17  100%
03- 3H2004 TRUCKEE Rl VER BRI DGE TO THE 1050 S. 21ST STREET 10960 VEST Rl VER $4, 673, 128 2;5 (2)15 1; 85%
PLACER/ NEVADA COUNTY LI NE & I N NEVADA STREET #101A
FROM DEERFI ELD DR DIR S EM SPARKS, Nv 89431 TRUCKEE, CA 96161
20. 20 AC PLANI NG AND OVERLAY (530) 628- 7172
201130
03- YOL- 5- 10. 5/ 26 IN YOLO COUNTY AT VAR OUS LOCATI ONS LANMON CONSTRUCTI ON TR, PRESTON $1, 061, 614 03/ 13/ 18 70%
03-0G7204 RHVA OVERLAY 871 VON GELDERN WAY NORT $970,695 04/09/18 o
1016w H MARKET $285, 732 07/03/18 89%

State of California Department of Transportation

YUBA CITY CA 95991
(530) 671- 1370

BLVD.
SACRAMENTO, CA 95834
(916) 743- 5068
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M
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Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
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03-YOL-16-1.5/1.7 I'N YOLO COUNTY ON ROUTE 16 GOLDEN STATE BRI DGE, | NC. RANDHAWA, ANARII T $8, 595,000 03/17/17 0%
03- 3H1504 APPROXI MATELY 1.2 M LES WEST OF THE 3701 MALLARD DRI VE 3951 PEREORMANCE $3, 299, 723 82; 82; 1; 38%
COLUSA/ YOLO COUNTY LINE DIR' S BENI G A CA 94510 DRIVE, SUTE E
EMERGENCY L. B. ' SACRANMENTO, CA 95838
20. 20 CONSTRUCT SOLDI ER PI LE WALL (916) 825- 7628
201130
03- YOL- 16- 20. 7/ 20. 8 IN YOLO COUNTY ON ROUTE 16 A TEICHERT & SON, INC. DBA TR, PRESTON $295,000 01/11/17 0%
03-2H7704 APPROXI MATELY 0.25 M LE VEST OF TEI CHERT CONSTRUCTI ON 3951 PERFORMANCE DR. $131, 528 82; 2% 1; 45%
COUNTY ROAD 79 DIR S EMERGENCY F. A P.Q BOX 15002 SUTE E
REMOVE AND REI NSTALL EXI STI NG SACRAVENTO. CA 95851 SACRAMENTO, CA 95838
20, 20 CULVERT ' (916) 416- 5572
201130
03- YOL-80-5.8/5.8 IN YOLO COUNTY ON ROUTE 80 AT YOLO GOLDEN STATE BRI DGE, |NC. LIANG JIE $1, 985,000 06/20/17 0%
03-3H3804 CAUSEWAY WEST (BRI DGE 22-44) DIR S 3701 MALLARD DR 1016 N. MARKET $421,875 07/24/17 21%
EVERGENCY L. B. BLVD. SUI TE 50 0 08/31/18
REPLACE APPROACH SLAB & REPAIR BENICI A, CA 94510 )
SACRAMENTO, CA 95834
0. 20 DRAI NAGE (916) 416-5820
201130
03- YOL- 84-13.3/15.7 I'N YOLO COUNTY ON ROUTE 84 AT LEVEE A TEICHERT & SON, INC. DBA TR, PRESTON $1,210,000 09/29/16  100%
03-2H2604 ROAD (SOUTH) TO END OF ROUTE 84 DI R S TEI CHERT CONSTRUCTI ON 3951 PERFORMANCE DR. $947, 3% ﬂ; (2)}15 12 78%
EMERGENCY L. B. P.Q BOX 15002 SUTE E
REPAI R SLI POUTS
SACRAMENTO, CA 95851 SQSEAZ’EQ'TSO:F)?? 95838
20. 20 (916) 757- 6400 (916) 416-
201130
03- YOL-113-11.3/21. 2 I'N YOLO COUNTY I N AND NEAR WOODLAND  GRANI TE CONSTRUCTI ON COVPANY $11, 318,118 06/ 07/ 18 0%
03- 0304 FROM 0.1 MLE SOUTH OF ROUTE 5/113 4001 BRADSHAW ROAD $0 06/ 28/18 0%
SEPARATI ON OVERHEAD TO KNI GHTS $0
LANDI NG RI DGECUT BRI DGE SACRAMENTO ~ CA 95827
BONDED CONCRETE OVERLAY (916) 855- 4400
03- YOL-113-/15 I'N YOLO COUNTY I N WOODLAND ON MAIN  PTM GENERAL ENGI NEERI NG CHANDER, RAKESH $438, 834 03/13/18 0%
03-0H2704 STREET FROM YOLO 113 TO YOLO 5 SERVI CES, | NC. 3855 N. FREEWAY BLVD, $0 03/29/18 0%

SNHG- X113- (035) E $0 07/02/18

0 MODI FY SI GNAL CONTROLLERS, | NSTALL 5942 ACORN STREET STE. 120

SACRAMENTO, CA 95834 SUSPENDED

RI VERSI DE CA 92509
(916) 799- 2649

(951) 710- 1000
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03-YOL-128-3.6/3.7 IN YOLO COUNTY ON ROUTE 128 VI NTAGE PAVI NG COMPANY, INC. TR, PRESTON $285,000 01/10/17  100%
03-2H7804 APPROXI MATELY 1.1 M LES EAST OF P.O BOX 461 3951 PERFORMANCE DR. $113, 42‘(‘) 8‘11; ig; 1; 40%

COUNTY ROAD 86 DIR S EMERGENCY F. A. WNTERS. CA 95694 SUTE E

REPAI R SLI POUT ' SACRAVENTO, CA 95838 OVER RUN
20. 20 (916) 416- 5572
201130
03- YOL-128-/0 4-5' DEEP SINKHOLE I N THE EB TEI CHERT & SON, |NC. DBA HAMM JEFF $485,000 03/30/18 0%
03- 4H3304 DI RECTI ON OF THE ROADWAY AND SHUTDOWN TEI CHERT CONSTRUCTI ON 1016 N MARKET BLVD. , 23 04/ 05/ 18 0%

TRAFFI C LANE AND SHOULDER AREA. VO DS PO BOX 1890 SUl TE 50

AND LOOSE MATERI AL FOUND

DAVI S, CA 95617- 1890 SACRAMENTO,  CA 95834

SAWCUT PAVEMENT, EXCAVATE ROADVWAY, (916) 508-3716
20.20 REGRADE
201130
03- YOL- 275-13.0/ 13 I'N YOLO AND SACRAMENTO COUNTIES IN DMZ BU LDERS $5, 782,800 05/ 24/ 18 0%
03-0G8104 WEST SACRAMENTO AND SACRAMENTO AT 4070 NELSON AVE, STE. A $0 06/25/18 0%

TOWER BRI DGE $0

MECHANI CAL AND ELECTRI CAL UPGRADES ~ CONCCRD - CA 94520

(925) 826- 5387
03- YOL-999-/0 IN YOLO COUNTY | N VEST SACRAMENTO ON FBD VANGUARD CONSTRUCTI ON LIANG, JIE $3,012,000 03/29/17  100%
2?&\]&@;&2; 0340 E ROUTE 50 FROM 0.4 M LE WEST OF ROUTE 651 ENTERPRI SE COURT 3951 PERFORMANCE DR, $2;$g§78'§§; 82; ;‘11; i; 84%
-(034) 80/ 50 SEPARATI ON TO SACRAMENTO RI VER STE E ’

--0

03-YUB-20-1.2/1.3
03- 1H3504

03- YUB-20-1. 6/ 3. 4
03- 130104
ACNH- P020- (183) E

--0

State of California Department of Transportation

LI VERVORE CA 94550
(925) 245- 1300

VI ADUCT AND ON ROU
I NDI VI DUAL SLAB REPLACEMENT ( RSC)

I'N YUBA COUNTY I N MARYSVI LLE AT THE R&R HORN, | NC
DI STRI CT OFFI CE 703 B STREET.

| MPROVE EXI STI NG PARKI NG LOT AT
CH CO CA 95973

(530) 342- 8655

I'N YUBA COUNTY | N AND NEAR MARYSVI LLE KNI FE RI VER CONSTRUCTI ON
FROM BUCHANAN STREET TO 0.1 M LE EAST 1764 SKYWAY
OF LEVEE ROAD.

RHVA OVERLAY, DI KE, PCC | SLAND CH CO CA 95928

(530) 891- 6555

13504 SKYPARK | NDUSTRI AL AVE

SACRAMENTO, CA 95831
(916) 416- 5820

CHAVBERLI N, AARON
2707 NOTRE DAME BLVD.
CHI CO, CA 95928
(916) 996- 0601

$934,898 06/ 20/ 17
$880, 688 07/20/ 17
$159, 929 06/27/18

$1, 414,700 05/22/18
$0 06/19/18
$0

86%
92%

0%
0%
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- YUB- 20- 20. 1/ 21. 6 I'N YUBA AND NEVADA COUNTI ES NEAR FLATI RON VEEST | NC $15, 950, 137  05/21/18 0%
03-2F5904 SMARTSVI LLE FROM 0.5 M LE VEST OF 2100 GOODYEAR RD $0 06/19/18 0%
HSNH- P020- ( 179) E $0 0
MOGANNEY LANE TO MOONEY FLAT ROAD
-0 CURVE REALI GNVENT AND SHOULDER BENIGI A~ CA 94510
(707) 742- 6000
HB1
03- YUB- 20-/3. 3 IN AND NEAR MARYSVI LLE, ON ROUTE 20 DREAMBUI LDER CONSTRUCTI ON GRI FFI TH, GARRETT $3,281,061 03/19/18 0%
2(3:;\‘&':%(1)‘51_(013) c FROM SUTTER COUNTY LI NE TO LEVEE CORP. 379 COLUSA AVENUE :g 04/ 03/ 18 0%
0 ROAD; ALSO ON ROUTE 70 FROM E STREET 1324 LAWSON LN YUBA CI TY, CA 95932
o BRI DGE TO 24 STREET (530) 682- 3842
UPGRADE PEDESTRI AN | NFRASTRUCTURE PLACENTI A ~ CA 92870
HB71 (714) 646- 3697
03- YUB-49-6.1/6. 7 I'N YUBA COUNTY ON ROUTE 49 MYERS & SONS JOHNSON, JEFF $3, 575,000 02/09/17 0%
03- 2H9504 APPROXI MATELY 1.35 M LES NORTH OF 4600 NORTHGATE BLVD., STE. 100 138 NEW MOHAWK RD., $1, 208, Ogg 8?5 125 1; 34%
CAMPTONVI LLE ROAD DI R S EMERGENCY FA SU TE B
CONSTRUCT SOLDI ER PI LE WALL SACRAMENTO,  CA 95834 NEVADA CI TY, CA 95959
20. 20 (530) 632- 6714
201130
03- YUB- 70-/0 I'N YUBA COUNTY ON ROUTE 70 FROM 0.04 NORDI C | NDUSTRIES, |NC. GRI FFI TH, GARRETT $1, 185,000 01/02/18 0%
03- 4H1504 M LESSOUTH OF 16-0041W TO 0.01 M LE 1437 FURNEAUX ROAD 379 COLUSA AVE. $452, 2% 8;; géj 12 38%
NORTH OF 16- 0036W (POST M LE R7.3 TO OLI VEHURST CA 95961 YUBA CI TY, CA 95991
R9.3) DIR S EMERGENC ' (530) 682- 3842
REPLACE PUMPS AT THREE PUVP PLANTS
20. 20
201130

Totals: Authorized Final Amt: $454, 833, 806 Completed to Date: $196, 815,184  Work ThisMonth: $21, 003, 603
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03- BUT- 70- 17. 0/ 19. 8
03- BUT- 70- 35. 7/ 48
03-BUT-70-41.5/41.5
03- BUT- 70- 46. 0/ 47
03-BUT-162-7.7/12.6
03-BUT-191-6.8/8.6
03- COL- 20-5.1/12.5
03- COL- 20- 32.9/39. 3
03- COL-45-28.8/33.1
03-COL-45-/0
03-ED-49-11.3/11.7
03-ED-49-16.9/0
03-ED-49-24.0/0
03- ED-50-15.4/18.8
03- ED-50-18.5/0
03-ED-50-21.5/34.1
03- ED- 50- 22. 3/ 66.5
03- ED- 50- 36. 6/ 38. 5
03- ED- 50- 37.6/37.6
03- ED- 50- 43. 6/ 50
03- ED-50-75.4/77. 3
03- ED- 50- 28. 8/ 39.6
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Contract

03- 0G5304
03- 3H0004
03- 2H7504
03- 3H1704
03- 0G7304
03- 3F7604
03- 3H1604
03- 0G7404
03- 04204
03-4H2104
03- 3H7604
03- 3H9904
03- 0F3104
03- 0G6404
03- 08704
03- 3H1804
03- 1H6904
03- 3H0204
03- 3H1004
03- 3H1204
03-3C3804
03- 0G7504
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Cnty Rt Pm Contract Page
03-ED-50-/0 03- 4H3404
03- ED-50-/4 03- 4H5304
03- ED-89-13.5/14.5 03-2H4404
03- ED- 89- 16. 0/ 16. 8 03- 3H3604
03- ED-193-10.1/10.1 03- 2F7204
03- ED- 193-23. 3/ 23. 3 03- 2H8904
03- ED- 193-26. 4/ 26. 4 03- 3H1304
03-ED-193-/0 03- 2F2404
03-GLE-5-/0 03- 2F0704
03- GLE- 162- 37. 6/ 54 03- 0G7604
03- GLE- 162-45.1/45.1 03- 08604
03- GLE- 162-82.0/81. 6 03- 036204
03- NEV- 20- 17. 4/ 25. 8 03- 038304
03- NEV-49-6.3/6.7 03- 2H0904
03- NEV-49-22.5/22.5 03- 2H8804
03- NEV-49-22.7/22.7 03- 2H9604
03- NEV- 80-12.5/21.2 03- 3H0504
03- NEV- 80- 18. 3/19. 3 03- 1H2604
03- NEV-80-19.0/19.4 03- 3F9204
03- NEV- 80- 23. 5/ 28 03-2H4704
03- NEV- 80-24.7/24.9 03- 2H9804

03- NEV-80-/0 03- 00504
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Cnty Rt Pm

03- NEV-80-/0

03- PLA-20-42.8/0

03- PLA-50-/0

03- PLA-65-5.0/6.6

03- PLA- 65- 23.
03- PLA-80- 31.
03- PLA- 80- 34.
03- PLA- 80- 35.
03- PLA-80- 41.
03- PLA- 80- 50.
03- PLA- 80- 54.
03- PLA-80-/0
03- PLA-80-/0
03- PLA-174- 2.

6/23.8
8/0
6/34.9
1/ 38
4/ 0

7/ 51
7/54.7

3/2.5

03- PLA-193-9.8/9.8
03- SAC-5-22.5/23.6
03- SAC-5-23.8/0

03- SAC-5-/0
03- SAC-5-/0
03- SAC-5-/0
03-SAC-12-/.4

03- SAC-50-12.1/23.1

Statement of Ongoing Contracts - Index

Contract

03- 1G1904
03- 4H2304
03- 0H8604
03- 0H26U4
03- 3H9404
03-4H1404
03- 2F2504
03- 1F4004
03- 3F4804
03- 3H6804
03- 1H4904
03-1G1304
03-4H0104
03- 2H7604
03-2H9704
03-1G1104
03- 3H8804
03- 3H3704
03-1G1204
03- 4F4404
03- 3F5704
03- 0G7704

Page
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03- SAC-50-/0

03- SAC-50-/0

03- SAC-50-/23.1

03- SAC-50-/0

03- SAC-51-4.0/0

03- SAC-80-.4/.4

03- SAC-80-/0
03-SAC-99-1.9/19.7
03- SAC-99-32.5/33.5
03- SAC-99-/0

03- SAC-160-4.5/9. 4
03- SAC-160-6.9/0
03- SAC-160-7.9/8. 2
03-SIE-49-2.4/2.6
03-SIE-49-2.5/2.5
03-SIE-49-3.1/3.1
03-SI E-49-9.1/0
03-SI E-49-45.1/45.2
03-SI E-49-45.1/45.2
03-SI E-49-/23.3

03- SUT-20-/0

03- SUT-20-/4.2

Statement of Ongoing Contracts - Index

Contract

03- 1H8804
03- 1G1404
03- 4F6104
03- 0G7904
03- 0H2504
03- 2H7404
03- 08804
03- 2F5504
03- 1H3804
03- 0F3514
03- 2H8604
03- 4H1604
03- 3H8604
03- 3H0304
03- 2H7904
03- 2H5604
03- 3H7404
03- 3H3504
03- 2H9904
03- 2H8304
03-4H2704
03- 0G1204

Page
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12
12
13
13
13
13
13
13
14
14
14
14
14
14
15
15
15
15
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03- VAR-5-16.9/22. 8
03- VAR- 20-17. 0/ 17
03- VAR-20-42.4/45.1

03-VAR--/0
03-VAR--/0
03-VAR--/0
03-VAR--/0
03-VAR--/0
03-VAR--/0
03-VAR--/0
03-VAR--/0
03-VAR--/0
03-VAR--/0

03- YOL- 5-10. 5/ 26
03-YOL-16-1.5/1.7
03- YOL- 16-20.7/20.8
03- YOL-80-5.8/5.8
03- YOL-84-13.3/15.7
03-YOL-113-11.3/21.2
03- YOL-113-/15
03-YOL-128-3.6/3.7
03-YOL-128-/0

Statement of Ongoing Contracts - Index

Contract

03- 2H8504
03- 3H2504
03- 3H4304
03- 3H8104
03- 0404
03- 0H4904
03-0G5104
03- 4H0904
03- 038004
03- 3H0404
03- 3H2904
03- 3H2204
03- 3H2004
03- 0G7204
03- 3H1504
03- 2H7704
03- 3H3804
03- 2H2604
03- 0304
03- 0H2704
03- 2H7804
03- 4H3304

Page
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District
Federal Aid
- -
- E-
-S-
- SH

District Total:

Cnty Rt Pm
03- YOL- 275-1
03- YOL- 999-/
03- YUB- 20- 1.
03- YUB- 20- 1.
03- YUB- 20- 20
03- YUB- 20-/3
03- YUB- 49- 6.
03-YUB-70-/0

03

Statement of Ongoing Contracts - Index

Contract Page
3.0/13 03- 08104 19
0 03-0G7104 19
2/1.3 03- 1H3504 19
6/3.4 03- 130104 19
.1/21.6 03- 2F5904 20
.3 03- 2F0804 20
1/6.7 03- 2H9504 20

03- 4H1504 20

Statement of Ongoing Contracts - Federal Aid

Category Bid + CCO
FEDERAL Al D (| NTERSTATE) $3, 519, 984
FEDERAL Al D ( PRI MARY) $109, 732, 408
FEDERAL Al D ( SECONDARY) $25, 487, 529
STATE H GHWVAY $241, 641, 575

$74, 452, 311

$454, 833, 806

Work Comp
$364, 446
$23, 611, 935
$21, 046, 469
$105, 954, 185
$45, 838, 149
$196, 815, 184




Statement of Ongoing Contracts-Summary
District Work Completed ThisPeriod
Work completed this Period:
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